

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	2 October 2026
Team ID	6ab8b403c23107aaaa72d105 (Team 23)
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Ticket Creation	USN-1	As a caller, I can create a School IT Ticket with Caller and Short description; auto-number SCH...	2	High	Ashwanth S, Aaditya Srinivasan K S
Sprint-1	Auto Classification	USN-2	As the system, I classify new tickets from Short-description keywords and set Category/Subcategory.	3	High	Deepan M
Sprint-1	Caller Notification	USN-3	As a caller, I receive a confirmation email after my ticket is classified.	2	High	Deepan M
Sprint-2	Data Quality	USN-4	As a caller, the Subcategory list depends on the Category I choose.	2	Medium	Ashwanth S
Sprint-2	Structured Data	USN-5	As IT staff, every ticket has consistent structured fields and a unique number.	1	Medium	Amirthavarshini J
Sprint-3	Deployment	USN-6	As the manager, I can export the completed solution as an update set (XML).	2	Medium	Deepan M

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	2 Days	29 Sept 2026	1 Oct 2026	7	1 Oct 2026
Sprint-2	3	1 Day	1 Oct 2026	2 Oct 2026	3	2 Oct 2026
Sprint-3	2	1 Day	2 Oct 2026	2 Oct 2026	2	2 Oct 2026
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022		

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>